SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:13PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 133 Const Calendar Day: 21 Date: 25-Jun-2012 Monday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 50 - 60 12PM 50-60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Band

Monday - Field Operations:

(1) Laraine and | were responsible for taking measurements of the cable bands from PP 44 to PP 48 on
the main spans for cable band checklist. We did not get to start PP 44W and will take the cable band
measurements tomorrow. All other cable bands were verified the panel points outlined above. | found the
rotation on PP 44E on the downhill side to be out-of-tolerance by about -13mm. Informed Warren (CT)
and he indicated | should inform ABF to make them aware of the cable band rotation centerline being out-
of-tolerance.

[]

(2) After we got done taking measurements of the cable bands | covered the work that Sami D. (CT) was
overseeing. Gary Anderson's and Obrah Paulk crews were installing suspender sockets into the
suspender bracket at PP 14E and PP 16E. Refer to Sami for the names of workers.

(3) Tony's crew were grinding smooth holes into the load transfer beams. Refer to Team OBG for the
names of workers.

(4) Aaron's crew was trying to install the upper beam on to top of a suspender bracket. The upper beam
was removed before the end of the shift.

Office Work:
(1) Working on my diaries throughout the morning and evening.

Workers Hours: 10 hours total including 2 hours overtime. Refer to Sami D. and / or Doug W. diaries for
the workers names.

My work Hours: 12 hours total including 2 hours overtime.
Equipment ID #:

(a) Crane 412-10-3006
(b) Crane 002363

04-0120F4 Bid Item: 067 C-PWS-HDR.067 Install Hand Rope
AMERICAN BRIDGE/FLUOR, A JV
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